Question 1

AGENDA FOR VISIT TO S&L CHICAGO
DECEMBER 6 & 7, 2011
(Bob not available on the 6™)

1. Four long lead-time specs to have ready by the end of 2011.
We will get comments to S&L to be incorporated by end of year.

WEFGD lIsland

Chimneys

ID Fans

O
O
]
o Transformers

2. One large MPCE contract — most probable scope and logical
grouping.
3. Balance of specs
4. Contracting methodology
o Open Book / Close Book
o EPC
5. ID Fan Scenario — action item 0444

6. Size of Transformers — 7.2 to 13.8 kV

7. Action item 504 — Share lessons leamed with S&L re. the LNB
contracting process.

8. Water Balance for FGD - action item 0451 — Bob has contacted
Veolia Water Solutions re. their CoLD Crystallizer Process

9. Preground lime — action item 0492
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